

Module 1: Project Management Fundamentals and Core Concepts – 36%

Task 1:

Understand project life cycles and processes:

- Differentiate between a project, a program, and a portfolio.
- Differentiate between a project and operations.
- Differentiate between predictive and adaptive approaches.
- Differentiate between issues, risks, assumptions, and constraints.
- Review and critique project scope.
- Apply the project management code of ethics.
- Explain how a project can drive change.

Task 2:

Understand project management planning:

- Describe the purpose and importance of cost, quality, risk, schedule, etc.
- Differentiate between project management plan and product management plan deliverables.
- Differentiate between milestone and task duration.
- Determine project resources.
- Use a risk register and stakeholder register.
- Explain project closure and transitions.

Task 3:

Understand project roles and responsibilities:

- Compare project manager and project sponsor roles.
- Compare project team and project sponsor roles.
- Explain the role of a project manager.
- Explain the differences between leadership and management.
- Explain emotional intelligence (EQ) and its impact.

Task 4:

Follow and execute planned strategies or frameworks:

- Respond to planned strategies or frameworks.
- Explain project initiation and benefit planning.

Task 5:

Understand common problem-solving tools and techniques:

- Evaluate the effectiveness of meetings.
- Explain purpose of focus groups, standup meetings, brainstorming, etc.

Module 2: Predictive, Plan-Based Methodologies – 17%

Task 1:

Use predictive, plan-based approach appropriately:

- Identify suitability for organizational structure.
- Determine activities within processes.
- Provide examples of typical activities.
- Differentiate project components.

Task 2:

Understand project management plan schedule:

- Apply critical path methods.
- Calculate schedule variance.
- Explain work breakdown structures (WBS) and work packages.
- Apply quality management and integration plans.

Task 3:

Document project controls of predictive projects:

- Identify artifacts used in predictive projects.
- Calculate cost and schedule variances.

Module 3: Agile Frameworks/Methodologies – 20%

Task 1:

Use adaptive approach appropriately:

- Compare adaptive and predictive projects.
- Identify suitability for organizational structure.
- Identify assets and factors supporting adaptive approaches.

Task 2:

Plan project iterations:

- Distinguish logical units of iteration.
- Interpret pros and cons of iteration.
- Translate WBS to adaptive iteration.
- Determine inputs for scope.
- Importance of adaptive project tracking.

Task 3:

Document project controls for adaptive projects:

- Identify artifacts used in adaptive projects.

Task 4:

Explain components of an adaptive plan:

- Differentiate components of adaptive methodologies (Scrum, XP, SAFe, Kanban, etc.).

Task 5:

Prepare and execute task management steps:

- Interpret success criteria of adaptive project management task.
- Prioritize tasks in adaptive project management.

www.Scholaracad.com