

People (42%)

This domain covers 14+ critical tasks, focused on leadership, staff relationships and stakeholder management:

- Formulate a strategy for conflict: Determine the roots of the conflict and choose methods of resolving the issue.
- Lead a team: Establish direction, lead yourself and others, and adjust leadership styles.
- Support team productivity: Motivate productivity with KPI's, feedback and recognition.
- Empower team members/stakeholders: Assign ownership where you find strength.
- Provide proper training: Recognise where skills are lacking, choose a training approach, and measure results.
- Build the team: Assess the skills to welcome the new members and control the know-how transfer.
- Address & remove impediments: Identify and address blockers that hinder the team.
- Negotiate project agreements: Develop negotiating strategies and participate in drafting agreements.
- Collaborate with stakeholders: Evaluate and meet stakeholder requirements and expectations.
- Build a shared understanding: Help reach a consensus about the causes of misunderstanding.
- Manage virtual teams: Utilise methods and procedures to build team rapport virtually.
- Define team ground rules: Establish the norms and behaviour one would expect from a team.
- Mentor stakeholders: Identify opportunities for mentoring and be a coach.
- Drive performance with emotional intelligence: Learn how to use personality profiles to improve team performance.

Process (50%)

This domain covers 17 technical tasks across process groups, focusing on core project mechanics:

- Execute with urgency: Deliver business along with quality, as soon as possible.
- Communicate: Organise, distribute, and track project information.
- Identify and manage risks: Learn to identify risks, analyse qualitative/quantitative and plan the responses.
- Engage stakeholders: Actively plan and manage stakeholder engagement.
- Plan/manage budget & resources: Estimate, allocate, and control funds/resources in the projects.
- Plan/manage schedule: Create work packages and the project schedule, and manage the project schedule.
- Plan/manage Quality: Specify quality standards and perform assurance and control activities.
- Plan/manage scope: Create and maintain project scope baseline.
- Integrate planning activities: Harmonise interdependencies across plans.
- Manage project changes: Managing change-control processes well.

- Manage procurement: Plan how vendors will be engaged, contracts and when procurement will be closed.
- Manage project artefacts: Maintain documentation and version control.
- Determine methodologies/practices: Decide between predictive, agile or hybrid methods.
- Establish governance: Define roles, policies, and oversight.
- Manage project issues: The documentation, tracking and problem-solving from the project.
- Ensure knowledge transfer: Promote continuity through documentation and handovers.
- Plan/manage closure: Close up project and phase closeout processes efficiently.

Business Environment (8%)

This domain covers 4 tactical activities that connect projects to broader business objectives:

- Plan/manage project compliance: Ensure you are following and tracking local and state regulations and city codes, as well as safety, and legal compliance.
- Evaluate & deliver benefits: Document benefits ownership and monitor realisation.
- Consider external changes: Study market, regulatory, or geopolitical drivers that impact your project's scope.
- Support organisational change: Evaluate and harmonise project activities with internal cultural and structural changes.